

Project Phases and Activities

This document contains only the project phase and activity details, including objectives, key activities and expected outputs for each phase.

No.	Phase	Objective	Key Activities	Expected Output
1	Stakeholder identification	Identify all teams and individuals required for project execution and decision-making.	Identify business users, product owner, QA team, development team, support team, policy owners and approval stakeholders.	Confirmed stakeholder list and communication ownership.
2	Document collection and review	Understand the existing documentation, standards and expected workflow.	Collect policies, existing BRDs, process documents, workflow diagrams, functional specifications, test cases and user guides. Review format and terminology to align future documentation.	Document inventory and initial understanding of current process.
3	Workflow demo with required team	Gain practical understanding of how the application currently works.	Conduct a walkthrough with respective team, review key scenarios, clarify expected behaviour and capture known issues or dependencies.	Baseline understanding of end-to-end application workflow.
4	Environment understanding	Understand the purpose, data and access requirements of each environment.	Review development, QA, UAT, staging, pre-production and production environments as applicable. Identify configuration, data and access differences.	Environment view with key dependencies and constraints.
5	Application testing	Validate the application against the current workflow and business expectations.	Test key workflow steps, validations, approvals, system responses, notifications and expected outputs based on existing process documentation.	Test observations and validation evidence.
6	Issue and mismatch identification	Capture gaps between expected process and actual application behaviour.	Document functional defects, missing validations, process deviations, incorrect behaviour, data mismatches and BRD-to-application differences.	Issue log with evidence, expected result, actual result and impact.
7	Issue prioritisation	Focus team effort on the most business-critical items first.	Prioritise issues based on impact, severity, frequency, dependency and urgency. Highlight blockers and critical business-impacting issues.	Prioritised issue backlog.
8	Fix implementation	Resolve identified defects and workflow gaps.	Coordinate requirement clarification, configuration updates, development fixes, data correction or process alignment activities.	Implemented fixes ready for retesting.
9	Retesting and final sign-off	Confirm that fixes meet expected behaviour and the workflow is aligned.	Retest fixes, perform final validation, review open items, obtain stakeholder confirmation and close the activity.	Validated workflow, closure status and stakeholder sign-off.